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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
LENNOX LIBRARY AND COMMUNITY CENTER
UNINCORPORATED AREA OF LENNOX
APPROVE PROJECT
ADOPT MITIGATED NEGATIVE DECLARATION
AUTHORIZE LOCAL WORKER HIRING PROGRAM

- ADOPT, ADVERTISE, AND AWARD
SPECS. 7035; CAPITAL PROJECT NO. 77605
(SECOND DISTRICT) (3 VOTES)

SUBJECT

The recommended actions will adopt the Mitigated Negative Declaration, authorize the
implementation of a Local Worker Hiring Program, adopt plans and specifications, and
authorize advertising for construction bids and award of the construction contract for the
Lennox Library and Community Center Project.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Consider the Mitigated Negative Declaration for the Lennox Library and
Community Center Project together with any comments received during the
public review process; find that the Mitigated Negative Declaration reflects the
independent judgment and analysis of your Board; adopt the Mitigation
Monitoring and Reporting Program, finding that it is adequately designed to
ensure compliance with the mitigation measures during Project implementation;
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find on the basis of the whole record before your Board that there is no
substantial evidence the Project will have a significant effect on the environment;
and adopt the Mitigated Negative Declaration.

2. Approve and authorize the implementation of a Local Worker Hiring Program for
the Lennox Library and Community Center Project, and find that the program
furthers a legitimate governmental interest for the reasons stated in this letter and
in the Project files.

3. Approve the Project, and adopt plans and specifications for Lennox Library and
Community Center Project at an estimated construction cost of $4,410,000, and
instruct the Executive Officer of the Board to advertise the Project for bids to be
received and opened on May 22, 2012, in accordance with the Instruction Sheet
for Publishing Legal Advertisements.

4. Authorize the Director of Public Works, or her designee, to execute a Consultant
Services Agreement with the apparent Lowest Responsive and Responsible
Bidder to prepare a baseline construction schedule for a $7,000 not-to-exceed
fee funded by existing project funds and to establish the effective date following
Board approval.

5. Delegate to the Director of Public Works, or her designee, the authority to
determine, in accordance with the applicable contract and bid documents,
whether the apparent Lowest Responsive and Responsible Bidder has timely
prepared a satisfactory baseline construction schedule and satisfy all conditions
for contract award, including the criteria adopted by your Board for contract
award. Upon determination that all such conditions have been satisfied,
authorize the Director of Public Works, or her designee, to award and execute
the construction contract, in the form previously approved by County Counsel, to
the apparent Lowest Responsive and Responsible Bidder so long as the bid
amount does not exceed $4,851,000, and to establish the effective date of the
contract upon the receipt of acceptable performance and payment bonds and
evidence of required contractor insurance.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will adopt the Mitigated Negative Declaration
(MND) and Mitigation Monitoring and Reporting Program (MMRP),
authorize the implementation of a Local Worker Hiring Program (LWHP), adopt plans
and specifications, cause the advertising for construction bids, and authorize the
Director of of Public Works, or her designee, to award and execute a construction
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contract for the Lennox Library and Community Center Project (Project). The adopt,
advertise, and award process is being recommended in order to expedite the delivery of
the Project.

Project Description and Background

The Project is a renovation and addition to the existing 16,100-square-foot, one-story
portion of the Lennox Library and former Sheriff's Station located at 4359 and
4343 Lennox Boulevard in Lennox, California. The Project will demolish 2,900 square
feet, construct a new 5,900 square-foot addition to the library, renovate 3,000 square
feet of existing library space, and renovate 7,200 square feet of unused office space for
a Constituent Service Center. Under a separate project, the Sheriff's Department will
renovate the remaining 3,000 square feet for use as a locker room to support potential
uses in the adjacent two-story Sheriff's building.

The proposed enlarged and renovated library will include a refurbished entrance with
marketplace-style collections; an adult reading and circulating collections area; a teen
area with a group study room, teen collections, seating, and audiovisual area; a
children's library with children's collections and seating, children's technology, family
place, and homework center area; self-checkout stations; nine public access computers;
customer service areas; and a community meeting room. The community meeting room
includes an associated warming kitchen and will support community functions and
library programs such as children's storytelling, educational programs, and training.
The community meeting room will accommodate meetings for up to 75 people and is
designed with a separate entrance to allow operation when the library is open or closed.
The book and materials collection in the existing library will be transferred to the
replacement library when it opens. '

The Project will reallocate site parking by dedicating 45 parking stalls to the Project and
providing a barrier between the Project parking area and the adjacent Sheriff's
Department parking area.

Community services will also be provided through the Constituent Service Center, which
will include meeting rooms, a Second District field office, and space for collocated
County services as needed by the community.

Initial Study/Mitigated Negative Declaration

The Initial Study was prepared in accordance with Section 15365 of California
Environmental Quality Act (CEQA) Guidelines. The Initial Study identified potentially
significant effects on the environment in the areas of biological resources, cultural
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resources, geology, and noise levels due to demolition, construction and
site improvements. A MMRP has been prepared in conjunction with the MND
(Attachment C). Pursuant to CEQA, the MMRP identifies measures that will reduce the
effects from being a “Potentially Significant Impact” to a “Less Than Significant Impact.”
The MMRP described in Appendix | of the MND will be incorporated into the
construction documents to ensure compliance with Project environmental mitigation
measures that have been developed to address issues concerning biological resources,
cultural resources, geology, and noise levels.

Construction Contract

The plans and specifications for the Project have been completed by Charles Walton
Associates, AIA (CWA), and are on file in the Architectural Engineering Division of the
Department of Public Works (Public Works) as custodian of record for construction of
the Project. [t is recommended that your Board adopt the plans and specification and
cause the Project to be advertised for construction bids.

The proposed consultant services agreement with the apparent Lowest Responsive and
Responsible Bidder to prepare a baseline construction schedule that conforms to the
County's Schedule Specification is critical to successfully manage construction activities

by both the bidder and the County, and a responsible bidder must be able to produce
~ such a construction schedule. Bid specifications provide that if the apparent
Lowest Responsive and Responsible Bidder fails to complete an acceptable schedule,
the bidder may be determined to be nonresponsible and that the Chief Executive Office
(CEO) may recommend awarding the construction contract to the next lowest bidder,
contingent on the next lowest bidder's completion of a baseline schedule that conforms
to the County's specifications.

Upon receipt and review of all bids, the apparent Lowest Responsive and Responsible
Bidder will be determined. If the bid can be awarded within the total Project budget, it is
recommended that your Board delegate authority to the Director of Public Works,
or her designee, to award the construction contract to the Lowest Responsive and
Responsible Bidder. If the bid cannot be accommodated within the current construction
estimate, but is within the current Project budget, we will return to your Board
with a revised Project budget and related budget adjustment to be funded by
Second Supervisorial District Capital Project funds (C.P. No. 77044).
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Local Worker Hiring Program

On December 8, 2009, your Board approved a program to employ local workers on Job
Order Contracts managed by Public Works. On October 19, 2010, your Board also
approved a LWHP for the Inpatient Tower and Multi-Service Ambulatory Care Center
Project at the Martin Luther King, Jr. Medical Center (MLK). The library site is located in
zip code 90304, which is identified in the Factual Predicate Study for the MLK LWHP as
having a rate of unemployment in excess of 150 percent of the County average.
A review of the data from the MLK study confirmed that the same rationale applicable to
the mandatory LWHP for the MLK Project would apply to this Project. Therefore, we
recommend implementing a similar program that would require the bidder to assure that
a minimum of 30 percent of the labor hours performed by California residents be worked
by qualified local residents residing in either zip codes within a 5-mile radius of the
Project site, or within zip codes within the County of Los Angeles where the
unemployment rate is 150 percent of the County average. On September 6, 2011,
11 additional zip codes were approved by your Board for inclusion in any future projects
utilizing a LWHP and they will be included in the LWHP for the Project. However,
because of the relatively small nature of this Project, it is not proposed that a
disadvantaged worker requirement be included as an additional component of the
LWHP for this Project.

Green Building/Sustainable Design Program

The Project supports your Board's policy for Green Building/Sustainable Design
Program by using locally manufactured materials, water-efficient plumbing fixtures, and
energy-efficient lighting fixtures with light sensor controls. There will be savings due to
a reduction in electricity and water consumption as a result of the sustainable elements
included in the design.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1); and Integrated Services Delivery (Goal 3), by maximizing the effectiveness of
present structure and operation to support timely delivery of customer-oriented and
efficient public service.

FISCAL IMPACT/FINANCING

Public Works' fair construction cost estimate for construction of the Project is
$4,851,000 (including a 10 percent bid contingency). Should the Lowest Responsive
and Responsible Bidder exceed the current construction estimate, but be within the
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current Project budget, we will return to your Board with a revised Project budget and
related budget adjustment to be funded by Second Supervisorial District Capital Project
funds (C.P. No. 77044).

The total project cost estimate, including programming, plans and specifications,
plan check, construction, change orders, consultant services, miscellaneous
expenditures, Civic Art allocation, and County services, is estimated at $8,436,000.
The Project Schedule and Budget Summary are detailed in Attachment A. Sufficient
appropriation is available in the Fiscal Year 2011-12 Capital Projects/Refurbishments
Budget — Lennox Library and Community Center Project (C.P. No. 77605) to fund the
Project.

The Lennox Library and Community Center Project (C.P. No. 77605) is funded by
$4,637,000 of Utility Users Tax funding allocated to the Second Supervisorial District;
$3,338,000 in prior year net County cost; $321,000 in prior year net County cost from
Public Library Operating Budget; and $140,000 in Extraordinary Maintenance funds for
Americans with Disabilities Act compliance.

Operational Budget Impact

Based on the proposed scope, Public Library anticipates an increase of $56,000 in
annual ongoing operating costs. Public Library plans to offset the increased operating
costs through energy savings from Green Building/Sustainable Design Program
features and reallocation of Second District Unincorporated Utility Tax funds. Other
operational budget impacts are being evaluated and will be presented when we return
to your Board to recommend awarding a construction contract.

Second Supervisorial District anticipates no increase in annual ongoing operating costs
as resources allocated to this office will be offset by equal decreases in other
Second District offices. Operating Costs for other areas of the Constituent Services
Center are to be determined and will be reported to your Board as functions are added.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Adjacent to the Lennox Library and Community Center site, the Sheriff's Lennox
facilities currently have fueling capability for its vehicles through aboveground fuel
pumps with an underground fuel tank. The current tanks were installed in 1999 to
replace tanks that had failed. Remediation actions have been undertaken since that
time and routine soil testing continues to indicate that additional remediation is required.
These remediation activities are currently managed by the CEO and are budgeted
separately within the Capital Projects Budget, under C.P. No. 87063.
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Further testing was performed by the environmental consultant and the existing data for
soil, soil gas, and groundwater indicates that there would be no issues expected with
encountering contamination during construction, or following construction at the Project
site. On November 29, 2011, we informed the Regional Water Quality Control Board
(RWQCB) of the Project, our intent to move forward with the implementation of the
Project, provided the findings, and requested comments. The RWQCB has not
provided any comments.

The recommended Project contract will be solicited on an open, Competitive basis and
in accordance with applicable Federal, State, and County requirement; and will be in
form previously reviewed and approved as to form by County Counsel.

The contract will contain terms and conditions supporting your Board's ordinances and
policies, including, but not ‘limited to: County Code Chapter 2.200, Child Support
Compliance Program; County Code Chapter 2.202, Contractor Responsibility and
Debarment; County Code Chapter 2.203, Contractor Employee Jury Service Program;
County Code Chapter 2.206, Defaulted Property Tax Reduction Program; Board
Policy 5.050, County's Greater Avenues for Independence (GAIN) and General Relief
Opportunities for Work (GROW) Programs; Board Policy 5.060, Reporting of Improper
Solicitations; Board Policy 5.110, Contract Language to Assist in Placement of
Displaced County Workers; and Board Policy 5.135, Notice to Contract Employees of
Newborn Abandonment Law (Safely Surrendered Baby Law).

Applicable law, including the State Public Contract Code, requires the County to award
a construction contract to the apparent Lowest Responsive and Responsible Bidder,
which refers to the firm that: (1) submits the lowest-priced bid; (2) is deemed by the
County to be “responsive” to specific criteria under the solicitation, including, but not
limited to, licensure, bonding, and insurance requirements; and (3) is determined by the
County to be a "responsible" bidder by exhibiting the quality, fitness, capacity,
experience, and trustworthiness to satisfactorily perform the work required under the bid
solicitation.

To ensure that the contract is awarded to the apparent Lowest Responsive and
Responsible Bidder with a satisfactory history of performance, bidders are required to
report violations of the False Claims Act, criminal convictions, civil litigation, defaulted
contracts with the County, complaints filed with the contractors State License Board,
labor law/payroll violations, and debarment actions. As provided for in Board
Policy 5.140, the information reported by the bidder will be considered before the
Director of Public Works, or her designee, exercises the delegated authority to award a
consultant contract to prepare a baseline construction schedule.
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The proposed consultant services agreement with the apparent Lowest Responsive and
Responsible Bidder to prepare a baseline construction schedule that conforms to the
County's Schedule Specification is critical to successfully manage construction activities
by both the contractor and the County, and a responsible bidder must be able to
produce such a construction schedule. Bid specifications provide that if the apparent
Lowest Responsive and Responsible Bidder fails to complete an acceptable schedule,
the bidder may be determined to be nonresponsible and that the CEO may recommend
awarding the construction contract to the next lowest bidder, contingent on the next
lowest bidder's completion of a baseline schedule that conforms to the County's
specifications.

The plans and specifications include the contractual provisions, methods, and material
requirements necessatry for this Project and are on file with Public Works.

As required by your Board, the Project cost includes 1 percent of design and
construction costs to be allocated to the Civic Art Fund per your Board's Civic Art Policy
adopted on December 7, 2004.

ENVIRONMENTAL DOCUMENTATION

An Initial Study was prepared for the Project in compliance with CEQA. The
Initial Study identified potentially significant effects of the project in the following areas:
Biological Resources, Cultural Resources, Geology, and Noise. Prior to the release of
the proposed MND and Initial Study for public review, revisions to the Project were
made or agreed to which would avoid the effects or mitigate the effects to a point below
significance, as follows:

e  Biological Resources: Protection of the potential nesting areas of migratory birds
by requiring to the extent possible, that the removal of mature trees occurs outside
of the nesting period; and if the removal needs to occur during the nesting season,
by surveying trees for the presence of nesting birds by a qualified biologist prior to
removal.

e Cultural Resources: Protection of archeological, paleological and native American
artifacts from damage or disturbance by implementing established protocols for
each category.

e Geology. Mitigation of potential seismic impacts on the completed project through
reviews of building designs and adherence to recommendations and parameters
established in the Final Geotechnical Report.
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e Noise: Minimization of construction-related noise through regular inspection and
maintenance of construction equipment to ensure noise mufflers, lagging, and/or
motor enclosures are operating properly; and routing trucks and hauling as far away
as possible from residences and noise sensitive uses; and limiting the number of
simultaneous operating heavy construction equipment to no more than four.

The Initial Study and Project revisions showed that there is no substantial evidence, in
light of the whole record, that the Project, as revised, has a significant effect on the
environment. Based on the Initial Study and Project revisions, a MND was prepared for
the Project.

An MMRP has been prepared in conjunction with the MND. Pursuant to CEQA, the
MMRP identifies measures that will reduce the effects to a "less than significant impact".

Public notice was posted at the Project site, mailed to residents and/or property owners
adjacent to the Project site, and published in the Daily Breeze Newspaper beginning on
January 3, 2012, pursuant to Public Resources Code, Section 21092. The Initial Study
and MND were made available for review and comment from January 3 to 24, 2012, at
Public Works and the Lennox Public Library. During the public comment period, no
comments were received from members of the public or public agencies.

The location of the documents and other materials constituting the record of the
proceedings upon which your Board's decision is based in -this matter is the
County of Los.Angeles Department of Public Works, Assistant Deputy Director,
Project Management Division Il (900 South Fremont Avenue, 5th Floor, Alhambra,
California 91803).

The State Department of Fish and Game has determined that for purposes of the
assessment of CEQA filing fees pursuant to Section 711.4(c) of the California Fish and
Game Code, the Project has no potential effect on fish, wildlife, and habitat, and the
Project as described does not require filing of a CEQA filing fee. Upon your Board's
adoption of the MND, Public Works will file a Notice of Determination with the
Registrar-Recorder/County Clerk in accordance with Section 21152(a) of the California
Public Resources Code and pay the County Clerk's processing fee,

CONTRACTING PROCESS

A standard contract, in the form previously approved by County Counsel, will be used.
The standard Board-directed clauses that provide for contract termination,
renegotiation, and hiring qualified displaced County employees will be included in the
contract.
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As required by your Board, language has been incorporated into the Project
specifications stating that the bidder shall notify its employees, and shall require each
subcontractor to notify its employees that they may be eligible for the Federal Earned
Income Credit under the Federal income tax law (Federal Income Tax Law, Internal
Revenue Service Notice 1015).

Advertising for bids will be in accordance with the County's standard Instruction Sheet
for Publishing Legal Advertisements (Attachment B).

As requested by your Board on February 3, 1998, this contract opportunity will be listed
on the Doing Business with Us website. _

The specifications require the bidder to assure that 30 percent of the California
construction hours are worked by qualified local workers residing within a 5-mile radius
of the Project site, or within zip codes that exceed 150 percent of the County average
rate of unemployment, or within one of 11 additional zip codes that were approved by
your Board for inclusion in projects utilizing a LWHP.

Participation by Community Business Enterprises (CBE) in the Project is encouraged
through Public Works' Capital Projects’ CBE Outreach Program and by monitoring the
good faith efforts of bidders to utilize CBEs.

A copy of the plans and specifications are on file in the Architectural Engineering
Division of Public Works.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be a reduced level of library services during construction and library start-up,
as library services at 4359 Lennox Boulevard will stop temporarily. Public Library will
staff and service community library needs through a temporary express library in a
community room space at Lennox Park, located at 10828 Condon Avenue, Lennox,
California 90304. The temporary express library will allow residents to check out books
from a small collection, request books be transferred into the express library collection,
and consult staff. Also available in the express library will be audiovisual materials for
. check out and a small reading area.

Approval of the recommended actions will have no impact on other County services or
projects.
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CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office,
Capital Projects Division; Arts Commission; Public Library; and Public Works, Project
Management Division II.

Respectfully submitted,

WILLIAM T FUJIOKA
Chief Executive Officer

WTF:RLR:DJT
DKM:AC:cvb

Attachments

c: Executive Office, Board of Supervisors
County Counsel
Arts Commission
Public Library
Public Works

u\board letters[word]\ Capital Projects\aaa bl - iennox library and community center project for 4-24-2012 agenda.docm



ATTACHMENT A

April 24, 2012
' DEPARTMENT OF PUBLIC WORKS:
LENNOX LIBRARY AND COMMUNITY CENTER
UNINCORPORATED AREA OF LENNOX
APPROVE PROJECT
ADOPT MITIGATED NEGATIVE DECLARATION
AUTHORIZE LOCAL WORKER HIRING PROGRAM
ADOPT, ADVERTISE AND AWARD
SPECS. 7035; CAPITAL PROJECT NO. 77605
(SECOND DISTRICT) (3 VOTES)
. PROJECT SCHEDULE
Scheduled Revised
Project Activity Completion Date Completion Date

Project Program Completed Completed
Design

Award Design Contract 06/29/2010 06/29/2010*

Construction Document Submittal 04/18/2011 10/13/2011*

Jurisdictional Approval 10/18/2011 04/24/2012
Construction Bid and Award 01/17/2012 07/10/2012
Construction

Start Construction 02/13/2012 07/30/2012

Substantial Completion 09/12/2013 10/29/2013

Project Acceptance 04/01/2014 05/15/2014

*Actual completion date.
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Il. PROJECT BUDGET SUMMARY
Budget Category Board Approved Budget
Land Acquisition $ 0
Construction

Low Bid Construction Contract $ 4,410,000
Change Orders $ 717,000
Telecomm Equip — Affixed to Building $ 211,500
Civic Art $ 50,000
Subtotal $ 5,388,500

Programming/Development $ 45,000
Plans and Specifications $ 565,000
Consultant Services

75,000

Deputy Inspection $

Site Planning $ 60,000
Hazardous Materials $ 25,000
Geotech/Soils Test $ 40,000
Material Testing $ 35,000
Cost Estimating | $ 30,000
Topographic Surveys $ 14,000
Construction Management $ 35,000
Environmental $ 66,000

Scheduling $ 20,000
Subtotal $ 400,000
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Budget Category Board Approved Budget
Miscellaneous Expenditures
Printing $ 20,000
FF&E — Community Center $ 100,000
FF&E — Library $ 591,000
$ 711,000
Jurisdictional Review/Plan Check/Permit
Code Compliance Inspection $ 42,000
County Services
Code Compliance and Quality
Control Inspections $ 250,000
Design Review $ 60,000
Contract Administration $ 55,000
Project Management $ 574,500
Secretarial $ 30,000
Document Control $ 135,000
Project Technical Support $ 70,000
Consultant Contract Recovery $ 85,000
Office of Affirmative Action $ 15,000
Other $ 10,000
$ 1,284,500
$ 8,436,000




ATTACHMENT B
April 24, 2012

DEPARTMENT OF PUBLIC WORKS:
LENNOX LIBRARY AND COMMUNITY CENTER
UNINCORPORATED AREA OF LENNOX
APPROVE PROJECT
ADOPT MITIGATED NEGATIVE DECLARATION
AUTHORIZE LOCAL WORKER HIRING PROGRAM
ADOPT, ADVERTISE AND AWARD
SPECS. 7035; CAPITAL PROJECT NO. 77605
(SECOND DISTRICT) (3 VOTES)

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code Section 20125, you may publish once a week for two weeks in a
weekly newspaper or ten times in a daily newspaper. Forward three reprints of this
advertisement to Architectural Engineering Division, Department of Public Works,
900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works will receive sealed bids for
furnishings, materials, labor, and equipment required to complete construction for the
following work:

BID DOC. DATE OF BID

SD SPECS PROJECT FEE OPENING
2 7095  Lennox Library and Community Center $75 May 22, 2012
4359 & 4343 Lennox Boulevard
Lennox, CA

Copies of the project manual and drawings may be downloaded for free from the
Los Angeles County Public Works website http://dpw.lacounty.gov/go/construction
contracts; or for $75, copies of the project manual and drawings may be obtained at the
Cashier's office, Department of Public Works, 900 South Fremont Avenue, Mezzanine
Floor, Alhambra, California 91803. For bid information, please call (626) 458-2563.
Each bid shall be submitted on the required form, sealed, and filed at the Cashier's
office no later than 2:00 p.m. on May 22, 2012. Bids will be publicly opened, examined,
and declared by Public Works at 2:15 p.m. on this date in the Department of Public
Works' Main Conference Rooms, 900 South Fremont Avenue, Alhambra,
California 91808.
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The contractor and all of its subcontractors of any tier shall be required to pay prevailing
wages to all workers employed in the execution of the work of improvement in
accordance with Labor Code Section 1770 et seq. Copies of prevailing rate of per diem
wages are on file at the Department of Public Works, Architectural Engineering Division,
which shall be made available to any interested party upon request.

Bids must conform to the drawings and project manual and all bidding requirements.
This project requires the prime contractor to possess an active B license classification at
the time of bid submittal. The contractor should verify to his/her satisfaction that he/she
holds the correct license for this type of project. Also, this project includes a mandatory
Local Worker Hiring Program that requires the general contractor to assure that a
minimum of 30 percent of the labor hours performed by California residents be worked
by qualified local residents residing in either zip codes within a 5-mile radius of the
project site, within zip codes within the County of Los Angeles where the unemployment
rate is 150 percent of the County average, or within one of 11 additional zip codes that
were approved by your Board on September 6, 2011, for inclusion in projects utilizing a
LWHP.

In addition to the above, the general contractor must satisfy at least one of the following
two minimum qualifications requirements:

OPTION 1

The general contractor shall have completed a minimum of one Public Library (as
defined by Section 18810 (p) of the California Education Code) project in California
within the last 10 years where the value of work was in excess of $2,000,000 School,
Academic, or Special Libraries, as also defined in Section 18810, will not be considered
as a Public Library under this option; or

OPTION 2

The general contractor shall have completed, within the last 5 years, at least one new
building or building addition project for a public entity at a construction value of at least
$2,000,000 and of at least 5,000 square feet, which included at least three of the
following construction elements: building addition; building renovation; furniture, fixtures
and equipment; low voltage systems; masonry restoration; and Type V construction.
The general contractor shall submit verification of such qualifying experience on the
County provided form at the time of bid submittal.
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For both options, the County will determine, in its sole discretion, whether or not the
information provided meets the requirements for experience in order for the general
contractor to be considered a responsive qualified bidder on this Lennox Library and
Community Center project.

PREBID CONFERENCE

Public Works' Project Management Team will hold a prebid conference at 10:00 a.m. on
May 7, 2012, at the project site, 4359 Lennox Boulevard, Lennox, California 90304, to
provide information on the project, bidding process, and answer any questions that the
potential bidders may have. For further directions, please contact Ms. Loydi Nguyen
with the Public Works' Project Management Team at (626) 458-2180.

OTHER INSTRUCTIONS

The County supports and encourages equal opportunity contracting. The contractor
shall make good faith efforts, as defined in Section 2000 of the Public Contract Code, to
contract with Community Business Enterprises.

The Board of Supervisors reserves the right to reject any or all bids or to waive technical
or inconsequential errors and discrepancies in bids submitted in the public's interest.

Si necesita informacién en espaniol, por favor llame al Teléfono (626) 458-2563.

Upon 72 hours notice, Public Works can provide program
information and publications in alternate formats or make other
accommodations for people with disabilities. In addition, program
documents are available at our main office in Athambra (900 South
Fremont Avenue), which is accessible to individuals with disabilities.
To request accommodations ONLY, or for more ADA information,
please contact our departmental ADA Coordinator at (626) 458-4081
or TDD (626) 282-7829, Monday through Thursday, from 7 a.m. to
5:30 p.m.
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Con 72 horas de noticia, el Departamento puede proveerle
informacién y publicaciones sobre el programa y formatos
alternativos o hacer adaptaciones para incapacitados. Ademas,
documentacion sobre el programa esta disponible en nuestra oficina
principal en Alhambra (900 South Fremont Avenue), la cual es
accesible para individuos con incapacidades. Para solicitar
adaptaciones SOLAMENTE, o para mas informacién del ADA,
pongase en contacto con nuestro Coordinador del ADA del
Departamento al (626) 458-4081 o TDD (626) 282-7829, de lunes a
jueves de las 7 a.m. a 5:30 p.m.

By order of the Board of Supervisors of the County of Los Angeles, State of California,
dated April 24, 2012.

Specs. 7035

SACHI A. HAMAI, EXECUTIVE OFFICER
OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES
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ATTACHMENT C

DEPARTMENT OF PUBLIC WORKS:
LENNOX LIBRARY AND COMMUNITY CENTER
UNINCORPORATED AREA OF LENNOX
APPROVE PROJECT
ADOPT MITIGATED NEGATIVE DECLARATION
AUTHORIZE LOCAL WORKER HIRING PROGRAM
ADOPT, ADVERTISE AND AWARD
SPECS. 7035; CAPITAL PROJECT NO. 77605
(SECOND DISTRICT) (3 VOTES)

MITIGATED NEGATIVE DECLARATION
(See Enclosed)



